

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 July 2026
Team ID	Panchumarthi Durga Kosali
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a commuter, I can register with my name, email, mobile number and password.	3	High	Team
Sprint-1	Login	USN-2	As a commuter, I can log in securely using my credentials.	2	High	Team
Sprint-2	Station Selection	USN-3	As a commuter, I can select source and destination metro stations.	5	High	Team
Sprint-2	Fare Calculation	USN-4	As a commuter, I can view the ticket fare automatically.	3	High	Team
Sprint-3	Ticket Generation	USN-5	As a commuter, I can generate a QR-based metro ticket.	5	High	Team
Sprint-3	Payment	USN-6	As a commuter, I can pay using UPI, card or wallet.	5	High	Team
Sprint-4	Ticket History	USN-7	As a commuter, I can view my previous metro ticket bookings.	3	Medium	Team
Sprint-4	Notifications	USN-8	As a commuter, I receive booking confirmation and ticket notifications.	2	Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	7 Days	01 Aug 2026	07 Aug 2026	20	07 Aug 2026
Sprint-2	20	7 Days	08 Aug 2026	14 Aug 2026	20	14 Aug 2026
Sprint-3	20	7 Days	15 Aug 2026	21 Aug 2026	20	21 Aug 2026
Sprint-4	20	7 Days	22 Aug 2026	28 Aug 2026	20	28 Aug 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$